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ESTIMATE RUN 03/17/2004

ESTIMATE SUMMARY 13:45:07

CONTID: C14020         ESTIMATE NO: 0005 PROG 2002

PCN: 14020-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARK DRAINAGE IMPROVEMENT PERCENT TIME:

PROJECT NO: CC R600-192                   

PARK DRAINAGE IMPROVEMENT

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

XKE CONTRACTORS INC PAY PERIOD ENDING 03/17/2004 DATE TIME STARTED 07/16/2003

P. O. BOX 305 DATE LET 05/29/2003 DATE WORK BEGAN 07/16/2003

 DATE AWARDED 06/13/2003 DATE TIME STOPPED 08/19/2004

 DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED 08/19/2004

MONUMENT CO80132     719/488-3331 DATE NOTICE TO PROCEED 07/16/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 476,450.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 374,171.50 NON-PARTICIPATING 40,008.34

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.26

WORK DAYS

WORK DAYS

86.68%

63,477.11

40,008.34

40,008.34

40,008.34

$

$

$

$

2,000.00

410,973.45

412,973.45

0.00

412,973.45

-462.53

0.00

412,510.92

0.00

AMOUNT DUE 412,510.92 40,008.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,008.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 62

ORIG TIME ALLOW: 35
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PCN: 14020-BID    ESTIMATE RUN 03/17/2004

PROJECT: CC R600-192                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000

0.000

202-00010  
 

1.000

EACH

500.00000 0.000.000

0.00

0010 TREE TRIMMING 0.000

0.000

202-00011  
 

25.000

EACH

70.00000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT 2,916.000

0.000

202-00220  
 

2,916.000

SY  

5.00000 14,580.002,916.000

0.00

0020 CLEAN CULVERT 3.000

0.000

202-04002  
 

4.000

EACH

975.00000 2,925.003.000

0.00

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 500.000

0.000

203-00010  
 

500.000

CY  

10.00000 5,000.00500.000

0.00

0030 PROOF ROLLING 20.000

0.000

203-01100  
 

20.000

HOUR

95.00000 1,900.0020.000

0.00

0035 BLADING 20.000

0.000

203-01500  
 

20.000

HOUR

120.00000 2,400.0020.000

0.00

0040 STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

0.000

CY  

6.50000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 13.000

0.000

208-00011  
 

13.000

EACH

20.00000 260.0013.000

0.00

0050 SILT FENCE 540.000

0.000

208-00020  
 

540.000

LF  

2.00000 1,080.00540.000

0.00

0055 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

1,000.00000 0.000.000

0.00



CONTID: C14020         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14020-BID    ESTIMATE RUN 03/17/2004

PROJECT: CC R600-192                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0065 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00101  
 

0.000

HOUR

300.00000 0.000.000

0.00

0070 EROSION CONTROL SUPERVISOR 7.000

0.000

208-00205  
 

27.000

HOUR

60.00000 420.007.000

0.00

0075 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

85.00000 85.001.000

0.00

0080 RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

4.50000 0.000.000

0.00

0085 *SEEDING (NATIVE) 0.800

0.000

212-00006  
 

0.800

ACRE

600.00000 480.000.800

0.00

0090 *MULCHING (WEED FREE) 0.700

0.000

213-00003  
 

0.700

ACRE

550.00000 385.000.700

0.00

0095 *MULCH TACKIFIER 1,500.000

0.000

213-00061  
 

1,500.000

LB  

2.50000 3,750.001,500.000

0.00

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 891.100

0.000

216-00041  
 

891.100

SY  

4.50000 4,009.95891.100

0.00

0105 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

125.00000 0.000.000

0.00

0110 *AGGREGATE BASE COURSE (CLASS 6) 952.000

0.000

304-06007  
 

952.000

CY  

27.00000 25,704.00952.000

0.00
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PCN: 14020-BID    ESTIMATE RUN 03/17/2004

PROJECT: CC R600-192                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 437.470

0.000

403-00720  
 

542.130

TON 

170.00000 74,369.90437.470

0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 744.680

-75.880

403-34741  
 

668.800

TON 

44.50000 29,761.60668.800

-3,376.66

0125 *HOT POURED JOINT AND CRACK SEALANT 43.690

0.000

408-01000  
 

43.690

TON 

2,300.00000 100,487.0043.690

0.00

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.00000 0.000.000

0.00

0135 12 INCH REINFORCED CONCRETE PIPE 15.000

0.000

603-01120  
 

15.000

LF  

70.00000 1,050.0015.000

0.00

0140 12 INCH CORRUGATED STEEL PIPE 25.000

0.000

603-10120  
 

25.000

LF  

25.00000 625.0025.000

0.00

0145 18 INCH CORRUGATED STEEL PIPE 176.000

0.000

603-10180  
 

176.000

LF  

35.00000 6,160.00176.000

0.00

0150 12 INCH STEEL END SECTION 6.000

0.000

603-30012  
 

6.000

EACH

150.00000 900.006.000

0.00

0155 18 INCH STEEL END SECTION 4.000

0.000

603-30018  
 

4.000

EACH

200.00000 800.004.000

0.00

0160 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

5.00000 0.000.000

0.00

0165 DELINEATOR (FLEXIBLE) (TYPE I) 28.000

0.000

612-00041  
 

28.000

EACH

40.00000 1,120.0028.000

0.00
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PCN: 14020-BID    ESTIMATE RUN 03/17/2004

PROJECT: CC R600-192                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE II) 6.000

0.000

612-00042  
 

6.000

EACH

45.00000 270.006.000

0.00

0175 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

0.000

SF  

50.00000 0.000.000

0.00

0180 TIMBER SIGN POST 4X4 INCH 0.000

0.000

614-00044  
 

0.000

LF  

15.00000 0.000.000

0.00

0185 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0190 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0195 *EPOXY PAVEMENT MARKING 150.000

348.000

627-00005  
 

735.920

GAL 

100.00000 49,800.00498.000

34,800.00

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

115.000

627-30325  
 

829.590

SF  

16.00000 1,840.00115.000

1,840.00

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,600.000

685.000

627-30330  
 

2,285.000

SF  

9.00000 20,565.002,285.000

6,165.00

0210 *FLAGGING 669.500

0.000

630-00000  
 

669.500

HOUR

20.00000 13,390.00669.500

0.00

0215 *TRAFFIC CONTROL INSPECTION 39.000

-1.000

630-00007  
 

38.000

DAY 

70.00000 2,660.0038.000

-70.00

0220 *TRAFFIC CONTROL MANAGEMENT 42.000

2.000

630-00012  
 

44.000

DAY 

325.00000 14,300.0044.000

650.00
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PCN: 14020-BID    ESTIMATE RUN 03/17/2004

PROJECT: CC R600-192                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.600

0.000

630-80342  
 

14.000

EACH

60.00000 756.0012.600

0.00

0230 *TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

6.00000 540.0090.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKINGS ON 
WEST LAKE VIEW ROAD.

0.000

0.000

202-00250  
 

1,197.300

SF  

1.55000 0.000.000

0.00

0255 SANDBLASTING CREATING 'ROUGH' SURFACE ON PARKING STALL
LINES.

0.000

0.000

202-05150  
 

6,724.410

SF  

0.60000 0.000.000

0.00

0440 REM PIPE REMOVAL AND DISPOSAL OF CULVERT  AT SI TE 1 1.000

0.000

202-00033  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 410,973.4540,008.34474,450.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0240 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 412,973.4540,008.34$476,450.56$CURRENT AMTPROJECT TOTAL


